
Executive Summary 
Request for Proposals (RFP) 

Miamisburg Closure Project (MCP) 
 

The Department of Energy (DOE) plans to award a performance-based closure contract 
to accelerate the safe closure of the MCP and support the transition of the site to the 
Miamisburg Mound Community Improvement Corporation (MMCIC) for industrial use.  
The DOE expects to complete all remediation activities of the MCP by September 30, 
2006 or sooner.  This contract represents DOE’s application of performance based 
contracting principles by presenting offerors with a clearly defined scope of work and 
allowing them maximum flexibility to achieve safe accelerated closure.  Where work 
scope uncertainty exists, offerors will propose strategies for minimizing the impact on 
cost and schedule.  Additionally, DOE’s role as a knowledgeable, demanding customer is 
clarified through a well defined process for providing government oversight.  
 
The MCP site was placed on the National Priorities List in 1989 due to past waste 
disposal practices and releases to the environment. As a result, cleanup efforts were 
initiated under the Comprehensive Response, Compensation and Liabilities Act 
(CERCLA, also known as "Superfund").  The contractor will be required to comply with 
the Federal Facility Agreement (FFA) dated July 15, 1993, and its associated documents 
and milestones including the “Work-plan for the Environmental Remediation of the DOE 
Mound Site, The Mound 2000 Approach” dated February 1999. 
 
The contract will be a cost plus incentive fee (CPIF) contract with a target completion 
date of September 30, 2006.  The target cost of the contract will be $340 million with a 
target fee of 8%.  Offerors may propose a target cost and/or a target fee that is less than 
that identified in Section B of the RFP. 
 
The Statement of Work includes four primary activities that must be performed in 
accordance with the Mound 2000 Approach. 
 

1. Demolish 66 facilities, and Transfer 9 facilities to the MMCIC for industrial 
reuse. 

2. Remove all above ground utility structures and components.   
3. Investigate, remediate, close, and document all known Potential Release 

Sites (PRSs). 
4. Store, characterize, process, package and ship waste and nuclear materials. 
 

As a part of these activities, the site landscape will be restored to grade with all debris 
and extraneous material removed.  The contractor will also be responsible to plan, 
integrate, manage and execute other activities as described in the Statement of Work.  
 
Offerors are advised this solicitation contains DEAR 952.250-70, Nuclear Hazards 
Indemnity Agreement (JUN 1996), and Section H.18, Price Anderson Amendments Act 
Noncompliance.  The Department of Energy’s authority to enter into indemnification 
agreements under Price Anderson Amendments Act has expired.  Legislation is currently 
pending to provide indemnification under the DOE’s contracts. 


